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NRO review(s) completed. LR

OSP MONTHLY REPORTS

NOVEMBER 1966

CORONA:

8 Nov 66 - Msn 1037 - 2nd PG configuration -~ 1lst capsule retrieved

12 Nov, 2nd 20 Nov. PET met at NPIC 29-30 Nov. and msn
considered highly successful from opnl standpt;
quality of photography good and performance of PG
features acceptable.

8-10 Nov Mtg w/COR contractors who instructed to begin to
implement the COR program stretch-out ordered by NRO.
J-1's will be stored; J-3 review looks like meeting
July 1967 flight date.
23 Nov 66 - COR Msn 1038 rescheduled from 6 Dec to 17 Jan 67. 25X1
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16 Dec

Mtg at[;::lat which they presented position and tentative
plans; Govt rep indicated latitude available to them

and proposed course of action. Wide divergence in two
presentations; Contractor requested addtl time to

furnish more information and a counter offer,

Major problems: Contractor proposed housing activities

in widely separated buildings, and was requesting inordina
amt of government funding for facilities.

Negotiations with LMSC for final closeocut of 6 old
COR contracts concluded (going back to 1959).

COR: Review of calendar life on J-1 forebodies revealed
at least 4 will have to be replaced due to over age.
Program stretch out will require close monitoring of
this aspect during next year.

Comtract concluded with GE for 26 J3 SRV's

Storage arrangements with Itek for J-1's

25X1

First J-3 acceptance test failed
Successfully completed second go 28-29 December.
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